



**Ice**Miller Whiteboard



## **Seneca County Broadband Study (SCBS)**

### **PROJECT TIMELINE:**

**Kickoff Meeting:** Friday, March 11, 2022 (NCORcog Annual Meeting)

**Inventory of Existing Providers and Fiber-Optic Paths:** February 14, 2022 – April 15, 2022

**Gap Analysis:** February 14, 2022 – April 30, 2022

**Asset Inventory:** February 14, 2022 – April 30, 2022

**Plan for Engagement of Broadband Providers:** April 15, 2022 – April 30, 2022

**Identification of Obstacles:** May 1, 2022 – June 30, 2022

**Identify Funding Sources:** May 1, 2022 – July 15, 2022

**PROJECT COMPLETE:** July 31, 2022